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File #:     69.yy
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000201
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 24-Jul-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007249-1, 4G SMAW (THJ506Fe-1 E7018-1) on 485W material, 

welding is in process

QA performed visual verification of production material for the 55 MTRs 

reviewed yesterday.

QA observed beveling of plates for the Caltrans Tower Mock-ups.

2 Meetings attended QA met with ABF and ZPMC to discuss the schedule for tomorrow:

Continue beveling plate for the 77-m mock-up,

Continue cutting plate for the 89-m mock-up,

Welding of PQR HP2007249-1 should be finished today or early tomorrow.

ABF requested updated information regarding Lincoln's analysis of the 

GMAW transfer mode.  ZPMC did not have that information, but stated 

they would find out.

ABF indicated they were nearly complete with Training Modules for ZPMC.

  Mr. Lindell indicated that they were almost done with translation and they 

would be starting with the training regarding HSR's, CWR's, and NCR's in 

the next week.

3 Key conversations ZPMC informed QA that the CNC cutting machine had been broke since 

Monday.

4 Other important observations QA observed the following number of personnel performing work on the 

ABF closed-rib and tower mock-ups including welders, ZPMC QC and 

ABF Representatives:

Closed-rib: 0

Tower Mock-ups: 14 personnel on 114m splice

Caltrans Tower Mock-ups: milling bevels for 77m mock-up.

5 Quality Assurance Inspectors per shift 3 AM (Acuna, Berger, Cuellar)

0 PM
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Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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